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Presentation Outline

 Review Project Path 
 Review Currently Budgeted Items
 Discuss Options & Need for Jinks Creek Oyster Survey



Project Path
Phase 1 – Feasibility Study: (Complete)

 Present the Conceptual Project to the Resource
Agencies & Identify the Environmental Concerns
(1st Agency Coordination Meeting).

 Based on the Agency Comments, Provide a Path
Forward and Cost Estimate through Permitting the
Project (April 15th ‘Path Forward’ Memo).

Phase 2 – Design (In Progress)
 Provide Design for Review to Resource Agencies

& Town of Sunset Beach. (2nd Agency Coordination
Meeting & Oct. 8th Public Meeting)

 Conduct Initial Field Investigations to Quantify
Potential Environmental Effects. (Oyster Survey In
Mary’s & Turtle Creek)

 Estimate Construction Cost For Review by Town
of Sunset Beach (Final Deliverable for Phase 2).



Project Path
Phase 3 – Environmental Permitting

 Evaluate the Project’s Environmental Effects.
 Essential Fish Habitat Assessment (Atlantic

Sturgeon)
 Biological Assessment (Federally / State listed

endangered or threatened species)
 Cultural Resource Review (Historic /

Archaeological Sites)
 Obtain Federal / State Permits for Construction

 CAMA Major 
 USACE GP-291

Phase 4 – Construction
Phase 5 - Monitoring



Currently Budgeted Items
 Feasibility Study – Complete
 Design (61% Complete)

 Refined Design – (Refined Construction Template & 
Numeric Modeling) 

 Sediment Testing - (Compatibility Analysis)
 USACE Disposal Location (Identify Optimal 

Material Placement Site for Non-Compatible Material)
 Oyster Survey (Mary’s & Turtle Creek)
 2nd Agency Coordination Meeting - (Review Design 

& Confirm Path Forward for Environmental 
Permitting)

 Conceptual Cost Estimate (Construction)



Jinks Creek

(± 6,800 ft)

Options & Need for the Jinks Creek Oyster Survey
 Has Not Been Requested by Environmental Resource Agencies 

(CAMA, NMFS, NCDEQ).
 May Help Town Evaluate the Environmental Effects of Project.



Jinks Creek

(± 6,800 ft)

Options & Need for the Jinks Creek Oyster Survey
 Two Options Proposed for Survey (Neither Currently Budgeted)

 Option 1 – State Approve Protocols ($207,000)
 Option 2 – Presence / Absence ($22,000)

* Both Options Qualify for Cost Sharing Under the Water Resource Development Grant.



Jinks Creek

(± 6,800 ft)

Recommendation
The Jinks Creek Oyster Survey can be conducted after the design has been
reviewed by the Town & Resource Agencies. This will allow the establishment of a
definitive scope and survey area as well as the ability to confirm the need with the
resources agencies at the 2nd Agency Coordination Meeting.



Thank you!

Questions and Comments


